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Accomplishments/Status

o TPAF Status
— KSC is in the process of authorizing Boeing to ship TPAF to GD/SASS

» ETA at GD/SASS is middle of next week

TA to include trip from HB to Phoenix for Boeing responsible engineer to
inspect TPAF prior to direct shipment to Ball for NPP testing

— Boeing has provided request for additional information to GD/SASS on
planned static testing

Update of SC questionnaire is behind schedule, but KSC believes
they have enough information on GLAST requirements to take to
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Issues/Problems

o Completion of SC Qual testing with TPAF on time to support
use of TPAF by NPP

o Boeing is working with KSC to fly heavy Delta Illl hardware that
is compatible with Delta Il on missions with performance

margins

— Do we want to make inclination change a requirement instead of a
desirement?

— Prior KSC analysis shows 3.75 deg inclination reduction based on
4627 kg/575 km mission (28.5 deg to 24.75 deg)



Upcoming Events

o Launch Service ATP on track for end November 2004
— Kickoff MIWG tentatively scheduled for mid-January 2005



